
ID Task Name Start Finish

1 Submit Draft RFI WP to EPA Mon 8/5/13 Mon 8/5/13

2 EPA Approval Final RFI WP Mon 8/5/13 Tue 4/29/14

3 Contractor Selection Wed 4/30/14 Fri 6/27/14

4 Mobilization ‐ Phase 1 Mon 6/30/14 Fri 7/25/14

5 Sample Collection ‐ Phase 1 Mon 7/28/14 Fri 9/19/14

6 Lab Analysis Mon 9/22/14 Fri 12/12/14

7 Phase 1 RFI Report Mon 12/15/14 Fri 3/6/15

8 EPA Review Phase 1 RFI Report Mon 3/9/15 Fri 5/8/15

9 Corrective Measures Study /Design Mon 5/11/15 Fri 6/19/15

10 Corrective Measures Implementation 
‐ Phase 1

Mon 6/22/15 Fri 7/31/15

11 Corrective Measure Report ‐ Phase 1 Mon 8/3/15 Fri 9/11/15

12 EPA Review and Approval ‐ Phase 1 Mon 9/14/15 Fri 11/13/15

13 Phase 1 Complete Mon 11/16/15Mon 11/16/15

14 Contractor Selection ‐ Phase 2 Mon 11/16/15 Fri 12/11/15

15 Mobilization ‐ Phase 2 Mon 12/14/15 Fri 1/8/16

16 Sample Collection ‐ Phase 2 Mon 1/11/16 Fri 3/4/16

17 Lab Analysis ‐ Phase 2 Mon 3/7/16 Fri 5/27/16

18 Phase 2 RFI Report Mon 5/30/16 Fri 7/22/16

19 EPA Review Phase 2 RFI Report Mon 7/25/16 Fri 9/23/16

20 Corrective Measures Study/Design Mon 9/26/16 Fri 11/4/16

21 Corrective Measures Implementation 
‐ Phase 2

Mon 11/7/16 Fri 12/16/16

22 Corrective Measure Report ‐ Phase 2 Mon 12/19/16 Fri 1/27/17

23 EPA Review and Approval ‐ Phase 2 Mon 1/30/17 Fri 3/31/17

24 Phase 2 Complete Mon 4/3/17 Mon 4/3/17

25 Contractor Selection ‐ Phase 3 Mon 4/3/17 Fri 4/28/17

26 Mobilization ‐ Phase 3 Mon 5/1/17 Fri 5/26/17

27 Sample Collection ‐ Phase 3 Mon 5/29/17 Fri 8/18/17

28 Lab Analysis ‐ Phase 3 Mon 8/21/17 Fri 12/8/17

29 Phase 3 RFI Report Mon 12/11/17 Fri 3/2/18

30 EPA Review Phase 3 RFI Report Mon 3/5/18 Fri 5/25/18

31 Corrective Measures Study/Design Mon 5/28/18 Fri 7/6/18

32 Corrective Measures Implementation 
‐ Phase 3

Mon 7/9/18 Fri 11/9/18

33 Corrective Measure Report ‐ Phase 3 Mon 11/12/18 Fri 12/21/18

34 EPA Review and Approval ‐ Phase 3 Mon 12/24/18 Fri 2/22/19

35 Phase 3 Complete Mon 2/25/19 Mon 2/25/19
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